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16 2.3 Ability to store output at any stage on demand GG Yes MC1 No 118 days Mon 7/9/07
17 2.3.1 Store output from any stage: SamGrid development/integration GG PM Yes MC1 No 1 day Mon 7/9/07

18 2.3.2 Store output from any stage: Describe suitable test of feature GG PM Yes MC1 No 5 days Mon 12/10/07

19 2.3.3 Store output from any stage: Create/submit requests to test feature GG MRQ Yes MC1 No 3 days Mon 12/17/07

20 2.3.4 Store output from any stage: Production-level test GG JS Yes MC1 No 3 days Thu 12/20/07

21 2.3.5 MILE 22: Store output from any stage of processing GG Yes MC1 Yes 0 days Wed 12/26/07

22 2.4 Start Prod via SAM Definition from Stage 2 of Prod: v1 GG Yes MC2a No 30 days Mon 7/2/07
23 2.4.1 INPUT: Start Prod at Stage 2: D0runjob development GG PL Yes MC2a No 0 days Mon 7/2/07

24 2.4.2 Start Prod at Stage 2: SamGrid development/integration GG PM Yes MC2a No 21 days Tue 7/10/07

25 2.4.3 Start Prod at Stage 2: Production-level test GG JS Yes MC2a No 3 days Thu 8/9/07

26 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG Yes MC2a Yes 0 days Mon 8/13/07

27 2.5 Error Recovery in Phased Processing GG Yes MC2js No 35 days Mon 7/2/07
28 2.5.1 Error Recovery: SamGrid development/integration GG PM Yes MC2js No 1 day Mon 7/2/07

29 2.5.2 Error Recovery: Production-level test GG JS Yes MC2js No 5 days Tue 8/14/07

30 2.5.3 milestone: Error Recovery in Phased Processing GG Yes MC2js No 0 days Mon 8/20/07

31 2.6 D0repro tools adapted to use Sam v7 request system GG Yes Prd7 No 83 days Mon 7/30/07
32 2.6.1 D0repro tools adaptation: First 50% implementation DW DW Yes Prd7 No 40 days Mon 7/30/07

33 2.6.2 D0repro tools adaptation: Second 50% implementation DW DW Yes Prd7 No 40 days Mon 9/24/07

34 2.6.3 D0repro tools adaptation: Request impact on SamGrid and/or D0runjob GG RDK,GG Yes Prd7 No 4 days Fri 10/12/07

35 2.6.4 D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing AppGG PM Yes Prd7 No 18 days Thu 10/25/07

36 2.6.5 D0repro tools adaptation: Adjust D0runjob to use request system GG PL Yes Prd7 No 18 days Thu 10/25/07

37 2.6.6 D0repro tools adaptation: Production-level test GG JS Yes Prd7 No 3 days Tue 11/20/07

38 2.6.7 MILE 14: D0repro-tools uses Sam v7 request system GG Yes Prd7 Yes 0 days Mon 11/26/07

39 2.7 Resolve how to add production paths in future GG Yes MC4 No 14 days Tue 11/27/07
40 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM Yes MC4 No 4 days Tue 11/27/07

41 2.7.2 Resolve how to add production paths in future: Document GG PM Yes MC4 No 5 days Mon 12/3/07

42 2.7.3 Resolve how to add production paths in future: D0 Approval GG ASB Yes MC4 No 5 days Mon 12/10/07

43 2.7.4 MILE 20: How to add production paths in future - resolved GG Yes MC4 Yes 0 days Fri 12/14/07

44 2.8 Support testing v7/d0runjob/SamGrid functionality GG Yes MC3 No 53 days Wed 9/12/07
45 2.8.1 Survey current understanding of testing procedures GG RDK Yes MC3 No 6 days Wed 9/12/07

46 2.8.2 D0GPCI FNAL testing meeting GG Yes MC3 No 1 day Thu 9/20/07

47 2.8.3 Testing responsibilities, procedures proposal GG GG Yes MC3 No 12 days Mon 10/1/07

48 2.8.4 Agreement on Component and Integration testing GG GG,PL Yes MC3 No 10 days Wed 10/17/07

49 2.8.5 Tool to setup worker node environment GG AB2 Yes MC3 No 10 days Wed 10/31/07

50 2.8.6 D0runjob sets up its own environment GG PL Yes MC3 No 5 days Wed 11/14/07

51 2.8.7 Evaluate and sign-off on test facilities and procedures GGDEV,PL,DW,JS Yes MC3 No 5 days Wed 11/21/07

52 2.8.8 MILE 13: Support testing v7/d0runjob/SamGrid functionality GG Yes MC3 Yes 0 days Tue 11/27/07

53 2.9 Start Prod via SAM Definition from Stage 2 of Prod: v2 GG Yes MC2a No 10 days Wed 1/16/08
54 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM Yes MC2a No 8 days Wed 1/16/08

55 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS Yes MC2a No 2 days Tue 1/29/08

56 2.9.3 milestone: Start Prod at Stage 2 Ready for Production Release GG Yes MC2a No 0 days Wed 1/30/08

61 2.10.4 Start Prod via SAM Definition from Stage 3+ of Prod GG Yes MC2b No 0 days Mon 1/28/08
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64 2.10.7 Write evaluation of extensions to development GG GG Yes No 15 days Mon 1/7/08

74 3.1.2 Forwarding Node Installation Doc AL Yes Prd10 Yes 68 days Mon 7/2/07
75 3.1.2.1 INPUT: Fwd Node Install Doc: Recent Draft AL DZ Yes Prd10 No 0 days Mon 7/2/07

76 3.1.2.2 Fwd Node Install Doc: Hardware prep attempt AL SS Yes Prd10 No 25 days Mon 7/16/07

77 3.1.2.3 Fwd Node Install Doc: Feed-back AL SS Yes Prd10 No 5 days Mon 8/20/07

78 3.1.2.4 Fwd Node Install Doc: Integrate Dehong and Steve's documents AL DZ,SS Yes Prd10 No 5 days Wed 9/26/07

79 3.1.2.5 Fwd Node Install Doc: Approve AL AL Yes Prd10 No 1 day Wed 10/3/07

80 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual AL DZ Yes Prd10 No 2 days Thu 10/4/07

81 3.1.2.7 milestone: Fwd Node Install Doc: Completed AL Yes Prd10 No 0 days Fri 10/5/07

340 5.2 Minimal Resource Brokering GG Yes Prd9 No 10 days Fri 11/9/07
341 5.2.1 Evaluate request, determine best course of action GG GG Yes Prd9 No 10 days Fri 11/9/07

357 7.1.1 Ability to merge more than 1 stream from Reco Yes Prd5 No 0 days Mon 1/28/08

359 7.2.1 Ability to run TrigSim in MC Production Yes MC5 No 0 days Mon 1/28/08

361 7.3.1 Skimming in Production Yes Prd1 No 0 days Mon 1/28/08

362 7.4 Fixing Yes Prd11 No 0 days Mon 1/28/08

364 7.5.1 Run raw2sim on minbias files Yes Prd3 No 0 days Mon 1/28/08

366 7.6.1 Merging of reco-cert files Yes Prd4 No 0 days Mon 1/28/08

367 7.6.2 Stand-alone production of reco-cert output Yes Prd8 No 15 days Tue 10/23/07
368 7.6.2.1 Develop WBS for implementing this capability RDK RDK Yes Prd8 No 15 days Tue 10/23/07

370 7.7.1 CAF Trees from Production Yes Prd2 No 0 days Mon 1/28/08

372 7.9 AADST Yes Prd6 No 0 days Mon 1/28/08

373 7.10 Grid Analysis Yes Prd12 No 0 days Mon 1/28/08

374 7.12 Write evaluation of remaining D0 SamGrid Requests RDK RDK Yes No 15 days Mon 1/7/08
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Finish

Wed 12/26/07
Mon 7/9/07

Fri 12/14/07

Wed 12/19/07

Wed 12/26/07

Wed 12/26/07

Mon 8/13/07
Mon 7/2/07

Wed 8/8/07

Mon 8/13/07

Mon 8/13/07

Mon 8/20/07
Mon 7/2/07

Mon 8/20/07

Mon 8/20/07

Mon 11/26/07
Fri 9/21/07

Fri 11/16/07

Wed 10/17/07

Mon 11/19/07

Mon 11/19/07

Mon 11/26/07

Mon 11/26/07

Fri 12/14/07
Fri 11/30/07

Fri 12/7/07

Fri 12/14/07

Fri 12/14/07

Tue 11/27/07
Wed 9/19/07

Thu 9/20/07

Tue 10/16/07

Tue 10/30/07

Tue 11/13/07

Tue 11/20/07

Tue 11/27/07

Tue 11/27/07

Wed 1/30/08
Mon 1/28/08

Wed 1/30/08

Wed 1/30/08

Mon 1/28/08

PM Store output from any stage: SamGrid development/integration

7/2 INPUT: Start Prod at Stage 2: D0runjob development
PM Start Prod at Stage 2: SamGrid development/integration

JS Start Prod at Stage 2: Production-level test
8/13 MILE 2: Start (MC) Production at Stage 2 - Working

PM Error Recovery: SamGrid development/integration
JS Error Recovery: Production-level test

8/20 milestone: Error Recovery in Phased Processing

DW D0repro tools adaptation: First 50% implementation
DW

RDK,GG D0repro tool
PM
PL

RDK Survey current understanding of testing procedures

D0GPCI FNAL testing meeting
GG Testing respo

GG,PL

26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24 27 30 3 6 9 12 15 18 21 24
July 2007 August 2007 September 2007 October 2007
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Finish

Mon 1/28/08

Fri 10/5/07
Mon 7/2/07

Fri 8/17/07

Fri 8/24/07

Tue 10/2/07

Wed 10/3/07

Fri 10/5/07

Fri 10/5/07

Mon 11/26/07
Mon 11/26/07

Mon 1/28/08

Mon 1/28/08

Mon 1/28/08

Mon 1/28/08

Mon 1/28/08

Mon 1/28/08

Mon 11/12/07
Mon 11/12/07

Mon 1/28/08

Mon 1/28/08

Mon 1/28/08

Mon 1/28/08

7/2 INPUT: Fwd Node Install Doc: Recent Draft
SS Fwd Node Install Doc: Hardware prep attempt

SS Fwd Node Install Doc: Feed-back
DZ,SS Fwd Node Install Doc: Integrate De

AL Fwd Node Install Doc: Approve
DZ Fwd Node Install Doc: Integrat
10/5 milestone: Fwd Node Install D

RDK

26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24 27 30 3 6 9 12 15 18 21 24
July 2007 August 2007 September 2007 October 2007
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PM Store output from any stage: Describe suitable test of feature
MRQ Store output from any stage: Create/submit requests to test feature

JS Store output from any stage: Production-level test
12/26 MILE 22: Store output from any stage of processing

on

D0repro tools adaptation: Second 50% implementation

ls adaptation: Request impact on SamGrid and/or D0runjob

D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App

D0repro tools adaptation: Adjust D0runjob to use request system
JS D0repro tools adaptation: Production-level test

11/26 MILE 14: D0repro-tools uses Sam v7 request system

PM Generalization of Job Types according to I/O Characteristics
PM Resolve how to add production paths in future: Document

ASB Resolve how to add production paths in future: D0 Approval
12/14 MILE 20: How to add production paths in future - resolved

onsibilities, procedures proposal

Agreement on Component and Integration testing
AB2 Tool to setup worker node environment

PL D0runjob sets up its own environment
DEV,PL,DW,JS Evaluate and sign-off on test facilities and procedures

11/27 MILE 13: Support testing v7/d0runjob/SamGrid functionality

PM Start Prod at Stage 2: SamGrid notification=all bug fix
JS Start Prod at Stage 2: Production-level re-test
1/30 milestone: Start Prod at Stage 2 Ready for Production Rel

1/28 Start Prod via SAM Definition from Stage 3+ of Prod

27 30 2 5 8 11 14 17 20 23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24 27 1 4 7 10
November 2007 December 2007 January 2008 February 2008 March 2008
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GG Write evaluation of extensions to development

ehong and Steve's documents

ate into SamGrid Installation Manual

 Doc: Completed

GG Evaluate request, determine best course of action
1/28 Ability to merge more than 1 stream from Reco
1/28 Ability to run TrigSim in MC Production
1/28 Skimming in Production
1/28 Fixing
1/28 Run raw2sim on minbias files
1/28 Merging of reco-cert files

Develop WBS for implementing this capability
1/28 CAF Trees from Production
1/28 AADST
1/28 Grid Analysis

RDK Write evaluation of remaining D0 SamGrid Requests

27 30 2 5 8 11 14 17 20 23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24 27 1 4 7 10
November 2007 December 2007 January 2008 February 2008 March 2008
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